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Goals Accomplishments/Comments
Initiate timely construction of the jail and
detention facilities from the jail tax proceeds
Project Goal:
Construct 3,139 adult detention beds of the
required custody classification and all necessary
support facilities at a downtown location and
the Durango Complex by the end of FY2005.

•  Program has been completed.  Design has been initiated on
all facilities.  Project is on schedule.

Program Goal in FY 99-00:
Procure Program Management services.

•  Program Manager, Hunt/CRSSC:
Contract awarded 01/26/99.

Program Goal in FY 99-00:
Procure Civil Engineering consultant.

•  Civil Engineering Consultant, Brooks Hersey:
     Contract awarded 3/8/99.

Program Goal in FY 99-00:
Procure all three Architectural/Engineering
firms.

•  Architectural/Engineering Consultant – Durango Adult
Facilities, DLR Group:
Contract awarded 7/26/99.  Transition with the Programmer
complete, schematic design submitted.

•  Architectural/Engineering Consultant – Downtown High
Rise Jail, Durrant/HOK:
Contract awarded 9/15/99.  Transition with the Programmer
complete, schematic design submitted.

•  Architectural/Engineering Consultant – Juvenile Facilities,
Dworsky/Ellerbe Becket:
Contract awarded 11/3/99.  Transition with the Programmer
complete, schematic design 80% complete.

Program Goal in FY 99-00:
Complete 80% of the design effort.

•  Ongoing and on schedule.

Program Goal in FY 99-00:
Acquire property for downtown jail.

•  Agreed on all settlement and financial terms on the
downtown jail site (Borden Block – bounded by 3rd & 4th

Ave(s), Madison & Jackson St(s)).
•  Paid owners.
•  City and owners agreed to a stipulation to enter judgement

based on completion of parking (for owners) and relocation
of utilities (City).

•  Final Order of Condemnation in process.  No known
obstacles.

Program Goal in FY 99-00:
Acquire property for downtown jail parking
garage.

•  Acquired downtown jail parking garage site.  Court ordered
possession on 05/25/99 (north half of blocks 55 & 56
between 5th and 7th Avenues, south of Jackson Street)

Program Goal in FY 99-00:
Prepare downtown construction site by
relocating utilities and existing businesses.

•  Utility relocation is approximately 10% complete.
•  By revising the downtown jail concept, we reduced the site

requirement from 2 blocks to 1 block, therein obviating the
need to relocate businesses.



Program Goal in FY 99-00:
Complete environmental assessments and
remediation on downtown construction site.

•  Complete for jail site.

Program Goal in FY 99-00:
Complete archeological assessments on
downtown construction site.

•  Complete for jail site.

Program Goal in FY 99-00:
Remove all existing structures on downtown
construction site.

•  Complete for jail site.

Program Goal in FY 99-00:
Refine Durango adult and juvenile construction
locations by completing the Durango Complex
Master Plan.

•  Durango Complex Master Plan Draft complete.

Program Goal in FY 99-00:
Relocate utilities at Durango construction site.

•  5% complete.

Program Goal in FY 99-00:
Complete environmental assessments and
remediation on Durango adult and juvenile
construction site

•  Durango adult site complete.
•  60 acres of dust control being provided through
      November 2000 via agreement with farmer.
•  Durango juvenile not started.

Program Goal in FY 99-00:
Acquire property for Adult Jail Facilities.

•  Master Plan identified 60 acres on SW quadrant of Durango
Complex.

•  Completed appraisal, made offer, Order To Show Cause
hearing conducted 01/12/2000.

•  Obtained order of possession.
•  Ultimate financial settlement may be in court.

Program Goal in FY 99-00:
Acquire property for new Downtown Parking
Garage/Forensic Science Center.

•  Board and City of Phoenix approve Block 28 (Jefferson
Street site).  Board approved acquisition.

•  Ordered appraisal, initiated environmental Phase I and
survey via right of entry agreement.

Program Goal in FY 99-00:
Design new Downtown Parking
Garage/Forensic Science Center

•  The Stichler Group has initiated design.
•  Schematic level presentations successful to Legislative

Capitol Mall Commission, Capitol Mall Association,
Downtown Advisory Committee, and Board of Supervisors.

Program Goal in FY 99-00:
Complete 80% design effort.

•  The Stichler Group is approaching completion of schematic
design.


